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Summary of Issues 
 

Department of State Police Capital Program Concerns:  The Department of State Police (DSP) 

operates 23 barracks in addition to many other support facilities throughout the State.  The average age 

of the department’s buildings, many of which were constructed to serve a smaller population, is 

39 years.  According to DSP, the large number of buildings within its facility complement, combined 

with recent fiscal constraints, have contributed to difficulties with properly maintaining the aging 

facilities and infrastructure.  This, along with long-term vacancies within the department’s capital 

program, has resulted in a neglected and relatively stagnant capital program.  The Department of 

Legislative Services (DLS) recommends adding committee narrative requiring DSP to complete 

an updated facility master plan. 
 

 

Summary of Updates 
 

Construction Process Review:  The 2015 Joint Chairman’s Report (JCR) included narrative directing 

the Department of Budget and Management (DBM), the Department of General Services (DGS), and 

the University System of Maryland (USM) to report on the State’s abilities and effectiveness in 

managing capital construction projects.  The report draws heavily from a report provided in 2008, the 

2008 Alpha Corporation report, which found that DGS and USM utilized different processes and 

procedures for managing projects, and both performed well and effectively utilized State resources.  

Specifically, the report found that DGS and USM had adequate policies and procedures in place, were 

effectively managing project schedules, and effectively minimized disputes and delays.  

 

 

Summary of Recommended Bond Actions 
 

   Funds 

1.  New Cumberland Barrack and Garage 

 

Add funds to design a new barrack and garage facility in Cumberland. 

 

 $550,000 GO 

2.  New Cumberland Barrack and Garage 

 

Adopt narrative directing the Department of State Police to develop 

and submit an updated facilities master plan. 

 

  

3.  SECTION 2 – Historic St. Mary’s City Commission – Maryland 

Heritage Interpretive Center 

 

Approve language extending fund termination date. 
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4.  SECTION 2 – Department of Labor, Licensing, and Regulation – 

1100 North Eutaw Street Elevator Replacement 

 

Approve partial de-authorization of funds not needed to complete the 

project. 

 

  

 Total Additions  $550,000 

 

 

Budget Overview 
 

Reduced General Obligation Bond Authorization Levels 
 

New general obligation (GO) bond authorizations for the 2016 session total $1.002 billion, 

comprised of $993.8 million in new authorizations and $8.6 million in the reprogramming of 

de-authorizations proposed in the bill.  As shown in Exhibit 1, the Governor’s planned level of new 

GO bond authorizations are below the levels established by the Spending Affordability Committee 

(SAC) and below the levels forecast in the 2015 session Capital Improvement Program (CIP).  Over 

the five-year plan, the Governor’s proposal removes $209.0 million of planned new GO bond 

authorizations from what was forecast in the 2015 CIP for the four years that the two plans overlap, 

and $401.0 million below what SAC recommended in its December 2015 interim report (where it 

recommended limiting the growth in new GO bond authorizations at 1% annually based off of the 

$1.045 billion authorized in the 2015 session). 
 

Additional debt authorizations include $24.5 million of Academic Revenue Bonds for USM 

projects, which is $30.0 million under what was authorized last session.  The decrease results from 

language added to Chapter 471 of 2015 that increased authorization levels by $20.0 million above what 

was programmed for fiscal 2016, for a total of $54.5 million, to support the funding plan for the 

New Bioengineering Building at the University of Maryland, College Park (UMCP).  The language 

stipulated that the additional $20.0 million authorized in fiscal 2016 should be deducted from 

authorization levels programmed in the 2015 session CIP for fiscal 2017 and 2018 by $10.0 million 

each, thereby keeping the total amount of academic debt authorizations for the five-year CIP planning 

level consistent with what was programmed in the 2015 session CIP.  The budget also includes 

$4.7 million of Qualified Zone Academy Bonds (QZAB) for QZAB-qualified K-12 capital-eligible 

projects in accordance with the criteria established under the Aging Schools Program.   Exhibit 2 

illustrates the GO bond distribution. 
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Exhibit 1 

New General Obligation Bond Authorization Levels  

2015 Spending Affordability Recommendation –  

2015 and 2016 Governor’s Capital Improvement Programs 
2016-2020 Sessions 

($ in Millions) 
 

 
 

 
CIP:  Capital Improvement Program 

SAC:  Spending Affordability Committee 

 

Source:  Department of Budget and Management; Capital Improvement Program, January 2015 and January 2016; 

Spending Affordability Committee Report, December 2015 
 

 

  

2016

Session

2017

Session

2018

Session

2019

Session

2020

Session

Governor’s 2015 CIP 2016-2019 $1,029.4 $1,059.3 $1,073.9 $1,025.3

SAC 2016-2020 1,055.0 1,065.0 1,075.0 1,085.0 1,095.0

Governor’s 2016 CIP 2016-2020 993.8 995.0 995.0 995.0 995.0

$200

$700

$1,200
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Exhibit 2 

GO Bond, QZAB, and ARB Distribution 
($ in Millions) 

 

 

 
 

ARB:  Academic Revenue Bond 

GO:  general obligation 

QZAB:  Qualified Zone Academy Bond 

 

Source:  Department of Budget and Management 

 

 

 Top bond funded programs/projects are shown in Exhibit 3. 

  

State Facilities

$66.37 

7%

Health/Social

$67.09 

7%

Environment

$80.15 

8%

Public Safety

$45.41 

4%Education

$348.43 

35%

Higher Education

$342.82 

34%

Housing

$44.57 

4%

Local Projects

$12.23 

1%
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Exhibit 3 

Top General Obligation/Revenue Bond Funded Programs and Projects 
Fiscal 2017 

($ in Millions) 

 
Project Title GO Bond Revenue Total Funds 

    
BPW:  Public School Construction Program $280.0  $0.0  $280.0  

UMB:  Health Sciences Research Facility III and 

Surge Building 81.0  0.0  81.0 

 

UMCP:  A. James Clark Hall – New Bioengineering 

Building 62.5  7.5  70.0 

 

MHEC:  Community College Facilities Grant 

Program 59.4  0.0  59.4 

 

MSU:  New Behavioral and Social Sciences Center 35.7  0.0  35.7  

BSU:  New Natural Sciences Center 31.5  0.0  31.5  

BPW:  New Catonsville District Court 28.5  0.0  28.5  

MISC:  Prince George’s Hospital System 27.5  0.0  27.5  

UMCP:  Brendan Iribe Center for Computer Science 

and Innovation 27.0  0.0  27.0 

 

MSDE:  State Library Resource Center 26.4  0.0  26.4  

MDE:  Biological Nutrient Removal Program 25.0  0.0  25.0  

MES:  Infrastructure Improvement Fund 24.8  0.0  24.8  

BPW:  Supplemental Capital Grant Program for 

Local School Systems 20.0  0.0  20.0 

 

DPSCS:  New Baltimore Justice Center 18.3  0.0  18.3  

USMO:  Capital Facilities Renewal Program 0.0  17.0  17.0  

DPSCS:  Demolition of Buildings at the Baltimore 

City Correctional Complex 16.6  0.0  16.6 

 

DJS:  New Female Detention Center 15.2  0.0  15.2  

DoIT:  Public Safety Communications System 15.0  0.0  15.0  

BPW:  Facilities Renewal Fund 15.0  0.0  15.0  

DHCD:  Rental Housing Program 10.0  0.0  10.0  

Subtotal Top Funded Programs and Projects $819.3  $24.5  $843.8  

       
Subtotal Other Funded Programs and Projects $187.8  $0.0  $187.8  

       
Total $1,007.1  $24.5  $1,031.6  

       
De-authorizations as Introduced -$8.6  $0.0  -$8.6  

       
Grand Total New Funding $998.4  $24.5  $1,022.9  
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BPW:  Board of Public Works 

BSU:  Bowie State University 

DHCD:  Department of Housing and Community Development 

DJS:  Department of Juvenile Services 

DoIT:  Department of Information Technology 

DPSCS:  Department of Public Safety and Correctional Services 

GO:  general obligation 

MDE:  Maryland Department of the Environment  

 

MES:  Maryland Environmental Services 

MHEC:  Maryland Higher Education Commission  

MISC:  Miscellaneous 

MSDE:  Maryland State Department of Education 

MSU:  Morgan State University 

UMB:  University of Maryland, Baltimore 

UMCP:  University of Maryland, College Park 

USMO:  University System of Maryland Office 

 

Note:  GO bond figures include $4.67 million of Qualified Zone Academy Bonds not counted under the limit for new GO 

bond authorizations for the 2016 session. 

 

Source:  Department of Budget and Management 

 

 

 

Issues 
 

1. Department of State Police Capital Program Concerns 
 

DSP operates 23 barracks in addition to many other support facilities throughout the State.  The 

average age of the department’s buildings, many of which were constructed to serve a smaller 

population, is 39 years.  According to DSP, the large number of buildings within its facility 

complement, combined with recent fiscal constraints, have contributed to difficulties with properly 

maintaining the aging facilities and infrastructure.  This, along with long-term vacancies within the 

department’s capital program, has resulted in a neglected and relatively stagnant capital program. 

 

DSP Lacks Capital Staff and an Updated Facilities Master Plan 
 

DSP has a difficult time filling vacant civilian positions once they occur due to hiring freezes 

and other obstacles to overcome in the hiring process.  This means that once a position is vacant, there 

can be an extensive amount of time before a replacement is hired.  The department has only 1 position 

within its personnel complement dedicated to capital projects for all 23 barracks and other support 

facilities.  DSP has had that capital project manager position frozen since July 2013 and just received 

approval to begin recruitment in February 2016.  This vacancy has meant that there is no position within 

the department solely responsible for monitoring capital needs and activities.   

 

In terms of facility maintenance, the agency’s needs include improved roads, parking lots, 

sidewalks, and utility upgrades. There are currently 15 projects in the DGS backlog project file for both 

capital and operating maintenance, with some of the project requests dating as far back as 1990.  In 

addition, according to the department, certain facilities have deteriorated to the point where repair is no 

longer an option, and the facility must be replaced.  The true capital need, outside of the facility 

maintenance requests, is largely unknown because DSP has not updated its facility master plan since 

2008.  
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Reopening the Annapolis Barrack 
 

Despite the significant backlog of existing facility maintenance projects, the fiscal 2017 

allowance includes $2.45 million in the State’s Facilities Renewal Fund to reopen Barrack J in 

Annapolis.  This project had not been previously included in the department’s facility maintenance 

request.   

 

The Annapolis Barrack reopened in November 2015 after closing in July 2008 due to cost 

containment.  Functionally, the Annapolis Barrack merged with the Glen Burnie Barrack to provide a 

single base of operations in Glen Burnie.  The building was vacated by DSP and operated by DGS.  

Most recently, the facility had been used by the public works department for the city of Annapolis.  The 

reopening of the facility for DSP use will allow response and prisoner transport times from southern 

Anne Arundel County to be reduced by half.   

 

To date, approximately $650,000 has been spent on minor renovations and start-up costs to 

improve the facility to the point of partial operations.  These funds have been budgeted within the DSP 

and DGS budgets, as DGS has been the lead agency to perform the mostly cosmetic improvements.  A 

building assessment, completed in January 2016, has determined that additional renovation of the 

facility is required, including a new roof; heating, ventilation, and air conditioning (HVAC); electrical 

upgrades; wireless and other information technology/connectivity improvements; and Americans with 

Disabilities Act accessibility upgrades.  According to DSP, the estimated cost of the improvements 

identified by the assessment is approximately $706,000.  

 

Currently, the Annapolis Barrack is staffed with 13 sworn troopers (5 sergeants and 8 patrol 

troopers).  The Gang Unit (6 troopers) is scheduled to move into the barrack; however, the move is 

pending completion of work on HVAC and Internet connectivity.  The CRASH Team is also expected 

to occupy office space on the third floor of the barrack.  By the end of calendar 2016, the barrack will 

be staffed by 1 first sergeant, 5 sergeants, and 15 patrol troopers.  The department’s goal is to have it 

staffed with 1 lieutenant, 1 first sergeant, 5 sergeants, 5 corporals, 15 patrol troopers, and an 

administrative aide by the end of calendar 2017.  Excluding personnel costs, the estimated operating 

cost for the facility in fiscal 2017 is $130,000.   

 

 Cumberland Barrack 
 

The only project for DSP in the Governor’s 2016 five-year CIP is a replacement for Barrack C 

in Cumberland.  The project specifically includes a replacement barrack, garage, and radio tower on 

the site of the existing Cumberland Barrack.  The CIP plans for $550,000 in GO bonds in fiscal 2018 

to begin design, with additional construction funding planned for fiscal 2019 and 2020.  The total 

estimated cost of the project is slightly less than $10 million.   

The current facility was constructed in 1956 as a combined residence and operations center for 

10 to 20 troopers.  The age, high operating costs, and size of the facility are barriers to achieving the 

barrack’s mission.  There are now 50 troopers and 15 civilian employees assigned to the barrack.  The 

current building is almost 60 years old, obsolete, and poorly configured to meet modern law 

enforcement requirements.  The multi-floor configuration of the existing barrack (which does not have 
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an elevator) has led to slip and fall injuries by prisoners and employees.  The configuration of cells and 

prisoner processing areas violates State laws and regulations that require the separation of juveniles and 

adults.  In addition, the fact that prisoners are processed in the basement of the facility presents concerns 

for prisoner and officer safety. 

The general design of the new facility will be similar to the barracks in La Plata, North East, 

and Easton and will include a garage for vehicle maintenance.  The new design will comply with all 

applicable State and federal laws. 

 Recommendation 
 

Replacing the Cumberland Barrack has been programmed in the department’s capital plan for 

nearly 15 years but continues to be deferred for other budget priorities.  Although the fiscal 2018 design 

funding for the project does not reflect a change from the 2015 CIP, the Administration has opted to 

fund renovation of the Annapolis Barrack in fiscal 2017 as opposed to accelerating the replacement of 

the deteriorating facility in Cumberland.   

DLS recommends adding $550,000 in GO bond funding to the fiscal 2017 capital budget 

to allow DSP to begin design for a new Cumberland Barrack, as the existing condition of this 

facility warrants that project being a primary priority.  In addition, DLS recommends DSP 

develop and submit an updated facilities master plan in order to better understand the 

department’s overall capital plan.   

 

 

Updates 

 

1. Construction Process Review 

 

 The 2015 JCR included narrative directing DBM, DGS, and USM to report on the State’s 

abilities and effectiveness in managing capital construction projects.  The report draws heavily from a 

report provided in 2008, the 2008 Alpha Corporation report, which found that DGS and USM utilize 

different processes and procedures for managing projects, and both performed well and effectively 

utilized State resources.  Specifically, the report found that both DGS and USM had adequate policies 

and procedures in place, were effectively managing project schedules, and effectively minimized 

disputes and delays. 

 

 Since the publication of the Alpha report, DGS and USM have continued to utilize the same 

basic processes and procedures.  Focusing exclusively on construction-related costs since cost overruns 

are almost entirely confined to the construction phase of projects, the new report found that the data 

provided demonstrates once again strong performance by DGS and USM in effectively managing 

projects and State resources. 

 

 DGS and USM generally employ similar processes and procedures for project oversight, 

documentation, inspections, and change orders.  The primary differences are mostly attributable to the 

different types of projects undertaken and the background and expertise of their respective staffs.  With 
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respect to project construction management delivery methods, DGS generally uses the conventional 

design/bid/build process and manages projects that often entail buildings that will be utilized for 

traditional office tasks or secure detention.  USM, however, tends to have more complex and expensive 

projects and tends to use construction management at risk project delivery.  Although different project 

delivery methods are traditionally used by the two agencies, both have developed familiarity and 

expertise in using their preferred method that enables both agencies to effectively manage projects 

within budget.  Moreover, the report also finds that although both agencies tend to use different project 

delivery methods, the difference is not indicative of any one method performing better than the other 

and generally points to the types of projects undertaken and the experience of the staff.  

 

 Based on the data, DGS undertook 32 projects and cumulatively was under budget by 

$6.3 million.  The USM cost center at the University of Maryland, Baltimore undertook 30 projects that 

were cumulatively $13.1 million under budget.  The USM cost center at UMCP undertook 20 projects 

included in the CIP that were cumulatively $31.3 million under budget and an additional 153 projects 

not included in the CIP that were cumulatively $60.5 million under budget.  Some of the general 

findings include: 

 

 Overall, the data demonstrates that most projects undertaken are completed at or below budget 

and that cost overruns are generally isolated and have unique and isolated circumstances and 

there does not appear to be any trend indicative of poor performance that would suggest specific 

changes in procedures are necessary. 

 

 Both DGS and USM believe that existing processes and procedures are working effectively as 

evidenced by the majority of projects completed on time and under budget. 

 

Although the report concludes that both DGS and USM are performing well, both offered some 

suggestions to improve overall efficiency. 

 

Suggestions for USM 
 

 Streamline the process for Board of Public Works (BPW) contracts. 

 

 Improve the Minority Business Enterprise (MBE) process including accepting MBE reciprocity 

from federal government and other Maryland jurisdictions and states, and classifying MBE 

vendors by the size of projects the vendors are able to perform. 

 

Suggestions for DGS 
 

 Increase the procurement authority threshold requiring BPW approval from the current 

$200,000 threshold to the $500,000 threshold for USM and other independent procurement 

agencies. 

 

 Address impending staff vacancies in the DGS design and construction office. 
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 Address regulatory reform to create an expedited review process with the various State agencies 

including but not limited to the State Highway Administration, the Maryland Department of the 

Environment, the Department of Natural Resources, and the Maryland Historical Trust to aid in 

decreasing the amount of time to complete State construction projects. 

 

 

Significant Funding or Scope Changes to Projects in the Capital 

Improvement Program 

 

GO Bond Projects – Program Changes in CIP 
Fiscal 2017 

 

Project/Program Planned Proposed Purpose 

Agriculture – Salisbury Animal Health 

Laboratory Replacement 

$0.0 $0.8 Project was not in previous five-year Capital 

Improvement Program (CIP) accelerated for 

health, life, or safety issues. 

Environment – Biological Nutrient Removal 

Program 

33.5 25.0 Funding based on cash flow needs of Back 

River project. 

Environment – Supplemental Assistance 

Program 

5.0 0.0 Program has been deleted from the CIP – 

other programs can meet needs previously 

addressed by Supplemental Assistance 

Program. 

Department of Health and Mental Hygiene 

(DHMH) – SETT Facility 

7.6 0.0 Project scope and location are under review 

– project is moved back in the CIP.  

DHMH – Clifton T. Perkins Hospital Center 

North Wing Renovation 

0.9 0.0 Moved back in the CIP. 

Department of Housing and Community 

Development (DHCD) – Baltimore 

Regional Neighborhood Initiative 

0.0 1.5 No funding planned in the CIP – program 

has been funded since fiscal 2012. 

DHCD – Rental Housing Program 0.0 10.0 No funding planned in the CIP – program 

has been funded since fiscal 2012. 

Department of Information Technology – 

Public Safety Communication System 

28.5 15.0 Project completion has been stretched 

through fiscal 2020. 

Department Juvenile Services (DJS) – New 

Female Detention Center 

30.5 15.2 Revised project schedule moves more 

funding into fiscal 2018 and  

2019. 

DJS – Cheltenham Youth Facility 3.1 0.0 No longer planned in five-year CIP. 

Military – Easton Readiness Center 2.0 0.0 State funding programmed in  

fiscal 2018. 
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Project/Program Planned Proposed Purpose 

Military – Have de Grace Combined Support 

Maintenance Shop  

1.7 0.0 State funding programmed in  

fiscal 2018 and 2019. 

Morgan State University – New Student 

Service Support Building 

4.5 0.0 Planning is programmed in the five-year CIP 

for fiscal 2018 and 2019. 

Department of Natural Resources (DNR) – 

Natural Resources Development Fund 

6.4 0.0 Budget provides additional special funds 

over what was programmed to partially 

make up the difference. 

DNR – Critical Maintenance Projects 2.0 0.0 Budget provides additional special funds 

over what was programmed to make up 

difference. 

Maryland Department of Planning  (MDP) – 

Patterson Center Renovations 

3.4 0.3 Provides funds to complete design with 

construction moved to  

fiscal 2019 and 2020. 

MDP – African American Heritage 

Preservation Program 

0.0 1.0 Legislative mandate from 2015 session 

legislation. 

Department of Public Safety and Correctional 

Services (DPSCS) – Baltimore Justice 

Center 

0.0 18.3 New project in the five-year CIP. 

DPSCS – Baltimore City Detention Center 

Demolition 

0.0 15.6 New project in the five-year CIP. 

Public School Construction (PSC) 250.0 280.0 Proposed fiscal 2017 funding at same level 

as fiscal 2016. 

PSC – Supplemental Capital Grant Program 

for Local School Systems 

0.0 20.0 Legislative mandate from 2015 session 

legislation 

PSC – Qualified Zone Academy Bond 0.0 4.7 Federal program reauthorized. 

Department of General Services – Annapolis 

Post Office Renovation 

5.1 0.8 Construction phased over fiscal 2017 and 

2018. 

University of Maryland, Baltimore – Central 

Electrical Substation 

0.0 5.0 New project to the CIP. 

University of Maryland, College Park 

(UMCP) – Clark Engineering Building 

45.4 62.5 Project schedule accelerated. 

UMCP – Iribe Computer Science Building 0.0 27.0 Project schedule accelerated. 

UMCP – New Cole Field House 0.0 3.0 State funding support accelerated. 

Coppin State University – Percy Julian School 

of Business 

1.3 0.0 Initial design funding deferred to 

fiscal 2019. 

Salisbury University – Sea Gull Stadium Turf 

Field 

0.0 0.7 New project to the CIP. 
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Project/Program Planned Proposed Purpose 

University of Maryland, Baltimore County – 

Interdisciplinary Life Sciences Building 

8.3 2.6 Fiscal 2017 completes design but defers 

initial construction funding to fiscal 2018. 

University System of Maryland Office 

(USMO) – Shady Grove Biomedical 

Sciences Education Facility 

72.0 0.0 Construction funding deferred to fiscal 2020 

and 2021. 

USMO – Southern Maryland Regional Higher 

Education Facility 

0.0 3.1 Funding proposed to complete design phase 

in fiscal 2017 with construction scheduled 

for fiscal 2019 and 2020. 

Legislative Initiative Grants 15.0 0.0 No funding proposed in the five-year CIP. 

Prince George’s County Regional Hospital 

System 

45.0 27.5 Funding reduced in fiscal 2017 and deferred 

to fiscal 2018 through 2020 based on project 

schedule. 

 

 
GO:  general obligation 

SETT:  Secure Evaluation and Therapeutic Treatment 

 

Source:  2015 and 2016 Capital Improvement Program 
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GO Bond Recommended Actions 

 

 

1. Add funds to design a new Barrack and Garage Facility in Cumberland. 

 

 WA01 New Cumberland Barrack and Garage .........................  $ 550,000 
 

 

 

Add the following language: 

 

WA01 DEPARTMENT OF STATE POLICE  

 

(A) New Cumberland Barrack and Garage.  Provide funds to design a 

new Cumberland Barrack and Garage (Allegany County) ............  

 

550,000 

 

 

Allowance Change Authorization 

 0 550,000  550,000 

 

Explanation:  Funding is added to begin design of a new Department of State Police barrack 

and garage facilities to replace the existing obsolete and deteriorating facilities in Cumberland.  

The project has been in the department’s capital plan for nearly 15 years but has been deferred 

on multiple occasions for other competing budget priorities.  The existing facility is 60 years 

old and poses significant health and life safety issues, in addition to violating State laws and 

regulations that require separation of adult and juvenile offenders.  As such, the General 

Assembly recognizes the need for a new facility as a primary priority for the department.  
 

 

2. Adopt narrative directing the Department of State Police to develop and submit an updated 

facilities master plan. 

 

Department of State Police Facilities Master Plan:  Most capital construction results from 

the need to accommodate people, modernize or replace facilities, or provide space for services 

or programs.  Therefore, facilities master plans are provided by State agencies every five years 

to the Department of Budget and Management (DBM) to present information on each of these 

subjects.  The plans evaluate current conditions and projected needs, develop proposals for 

addressing deficiencies, and present a recommendation which will enable the State agency to 

meet its goals over the timeframe of the plan.  DBM provides Guidelines for Submission of a 

Facilities Master Plan to State agencies.  The Department of State Police has not provided an 

updated facilities master plan to DBM per the five-year schedule.  It is the intent of the General 

Assembly that the department provide an updated facilities master plan to DBM by 

June 1, 2017. 
 

 

 

 



CAP00 – Capital Overview 

 

 

Analysis of the FY 2017 Maryland Executive Budget, 2016 

15 

Information Request 

 

Facilities master plan 

Author 

 

Department of State Police 

Due Date 

 

June 1, 2017 

 

 

 
3. Approve language extending the fund termination date for Historic St. Mary’s Commission 

Maryland Heritage Interpretive Center to June 1, 2018. 

 

 
4. Approve partial de-authorization of funds not needed to complete facility upgrades at the 

William Donald Schaefer Tower. 

 

Total Additions $550,000  
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